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1. Meetings:

i. Participated in weekly conference calls.
ii. Participated in weekly SSV conference calls with the government.

2. The following Shipyard Question Submittals were reviewed and commented on:

Q 92 — Big Eye Binocular mount location — The operators provided input on their preferences.

3. Logistics:

i. Continuing to review Vendor Recommended Spares (VRS).
ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.

4. Other Work Items:

e Delta DB and Acoustic Tiles — Yard has now ordered Acoustic Tiles for installation in wet areas.
The yard continues to apply Delta DB on selected bulkheads and overheads on Neil Armstrong.

e Shore Power Receptacles — The current location on the main deck directly below the towing
winch flag block is far from ideal. The operators are proposing that it be moved to an alternate
location. At this time the preferred location would be on the main deck at frame 66. The
government has started the HMR process and is willing to entertain this or other alternative
locations.

e Ship Stores Refrigeration — GPA has provided the pull down time for the Chill and Freeze Boxes.
16-hours for the Chill and 18-hours for the Freeze. The J1 calls out 24 & 48-hours respectively.

e Flag Block Deck Penetration — The penetration will be through the longitudinal girder. DCI will be
using 5-inch extra heavy (schedule 160) pipe with additional strength members. This is over and
above what GPA originally specified. PEO through ALION will be checking the numbers and may
request an ABS review of these structural changes.
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Sally Ride Starboard Rudder — Inspected welds and pressure tested with ABS in attendance. No
leaks found. The plug welds will be filled with splash-zone prior to launch. See Armstrong skeg
photo below.




e Sally Ride Pilot House — Welds leak tested by ABS. No leaks noted. Yard indicated that all welds
tested prior to formal call out with 4-total leaks found and repaired.
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Sally Ride Bow — The stem section of the bow was added, bringing Sally Ride to the design
waterline of 230-ft.




e Main Mast Fabrication —




e Sally Ride Mod 1 & 2 Connection — Inspected welds with ABS in attendance. No reportable
discrepancies noted.
e Sally Ride Mod 2 Frozen & Chilled Stores — Inspected welds with ABS in attendance. No
reportable discrepancies noted.

5. The following DRL’s were reviewed and commented on:

1st App | DRL Document Title Occur
HullNo | No No/Rev No
AGOR27 | A035- | STD Report - SYSTEM DESIGN SCHEDULE ( SSV SCHEDULE 24/1
02 REV 12)(R/ASR)
AGOR27 | A035- | STD Report - SYSTEM DESIGN SCHEDULE ( AGOR 26/0
02 27_Kongsberg_MSP Schedule_Rev C)(R/ASR)
AGOR27 | A0O07 | STD Report - PURCHASE ORDERS (PO) ( PO #72972 857/0
COMMERCIAL FIRE PROTECTION)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 264-1 LUBE OIL 27/0
03 TRANSFER SYSTEM TEST PROCEDURE)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 712/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72923-01 NR
NIBCO T-585-S6-R-66-LL Ball Valve)(R/ASR)
AGOR27 | A0O51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 714/0
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72916-01 Hannay Reels Hose Reel)(R/ASR)
AGOR27 | A0O51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 716/0
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72958-01 NR 635 Mascoat Marine-DTM Thermal Insulation
Coating)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 487/0
SUPPLEMENTAL DATA ( #243 DI-055 (TM) for 504c Piping
Systems Instrumentation - Gauges)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 489/0

SUPPLEMENTAL DATA ( #244 DI-055 (TM) for 505 NIBCO T-
585-S6-R-66-LL Ball Valve)(R/ASR)




AGOR27

AO55

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #246 DI-055 (TM) for 262 Hannay
Reels Hose Reel)(R/ASR)

491/0

AGOR27

AO55

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #245 DI-055 (TM) for 635 Mascoat
Marine-DTM Thermal Insulation Coating)(R/ASR)

493/0

AGOR27

A007

STD Report - PURCHASE ORDERS (PO) ( PO #72995
GENERAL INSULATION)(R/ASR)

881/0

AGOR27

A007

STD Report - PURCHASE ORDERS (PO) ( PO #72994 HARBOR
ISLAND SUPPLY)(R/ASR)

882/0




